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93-RF-6327 

Attn: J. Pepe 

CERTIFICATE OF COMPLETION FOR THE REPRIORITIZATION OF THE ORIGINAL VUJDFILL, 
OU 5, PHASE I RCRA FACILITIES INVESTIGATION/REMEDIAL INVESTIGATION (RFVRI) - 
WSB-270-93 

.The response to Reprioritization of the Original Landfill IWS-BMP-04 EAS-07/89, 
ISP #10.11.010, Commitment #89-003628, is as follows: 

I h e  Findina was: "The C-series ponds, which are downstream of the original landfilt, are 
scheduled for remedial activities before the landfill. This could result in recontamination 
of the ponds if there is contaminant runoff to the ponds during remediation of the old 
landfill." 

. .  

The R e c o r n m m n s  were: The remediation activities should begin at upstream locations 
and proceed downstream, and strict controls on runoff should be implemented during 
potential landfill remediation so that any potential release of contaminants to downstream 
locations is controlled. 

m: It appears that the reviewers misread the document. The document discusses the 
Remediation Investigation (RI), not remediation activities. The reviewers made their 
recommendations based on review of the Remedial investigationlfeasibility Study (RVFS) 
Plans for tow Priority Sites, (06/01/88). The low priority site plans are now out of 
date. The C-series ponds (IHSS 142.10 and 142.11) and the Original Landfill (IHSS 115) 
in the Low Priority Sites Work Plan have been superseded by the Interagency Agreement 
(IAG) and now are a part of Operable Unit (OU) 5. The A and B series Ponds are IHSSs 
142.1 through 142.9, and are a part of OU 6. The IAG schedules were negotiated and 
incorporated into the RCRNCERCLA corrective action response process in accordance with 
the scope of work stipulated in the JAG. During negotiations, sequencing of cleanup 
activities for upstream/downstream sites were carefully considered. The work includes 
sampling to characterize the magnitude and extent of contamination for these areas; the 
scope of remediation activities will depend upon the results of the RI. 
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The recommendation is valid. When remediation starts, strict controls on runoff will be 
implemented. During the remedial activities, surface water sampling stations along Woman 
Creek and the South Interceptor Ditch (SID) will be monitored to detect any releases from 
the Original Landfill that may occur. 

If you have any questions, please contact E. C. Mast of Remediation Project Management at 
extension 8589. 

W.S.6usby 0 
Acting Director 
ERWRemediation Project Management 
EG&G Rocky Flats, Inc. 
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